

CITY OF DEERFIELD BEACH SHELTER PROGRAM STOPS STATUS AS OF 4/30/2013

STATUS	BUS STOP ID#	MAIN_STREET	CROSS_STREET	DIRECTION	LOCATION	MUNICIPALITY	ROW	SHELTER TYPE	TRASH CAN	BIKE RACK	SHELTER INSTALLION	ESTIMATED CONSTRUCTION START DATE	ESTIMATED COMPLETION DATE	ACTUAL COMPLETION DATE
PENDING DESIGN UPDATE	828	US1	HILLSBORO BLVD	SB	F	DEERFIELD BEACH	STATE	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	829	US1	SE 2 CT	SB	N	DEERFIELD BEACH	STATE	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING PROCUREMENT	2292	SAMPLE RD	NW 5 TERR	WB	N	DEERFIELD BEACH	STATE	MEDIUM	YES	YES	PENDING PROCUREMENT	Jun-13	Sep-13	TBD
PENDING DESIGN UPDATE	2300	HILLSBORO BLVD	NE 9 AVE	WB	F	DEERFIELD BEACH	STATE	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	2964	POWERLINE RD	HILLSBORO BLVD	SB	F	DEERFIELD BEACH	STATE	LARGE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	2968	POWERLINE RD	SW 10 ST	SB	F	DEERFIELD BEACH	STATE	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	2976	POWERLINE RD	SAMPLE RD	NB	F	DEERFIELD BEACH	STATE	LARGE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	3118	SW 3 AVE	HILLSBORO BLVD	SB	F	DEERFIELD BEACH	LOCAL	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING PROCUREMENT	3125	DIXIE HWY	SW 15 ST	SB	F	DEERFIELD BEACH	STATE	MEDIUM	YES	YES	PENDING PROCUREMENT	Jun-13	Sep-13	TBD
PENDING PROCUREMENT	3127				F	DEERFIELD BEACH	STATE	MEDIUM	YES	YES	PENDING PROCUREMENT	Jun-13	Sep-13	TBD
PENDING PROCUREMENT	3990	SW 3 AVE	#255	SB	INFR	DEERFIELD BEACH	LOCAL	MEDIUM	YES	YES	PENDING PROCUREMENT	Jun-13	Sep-13	TBD
PENDING DESIGN UPDATE	4121	SAMPLE RD	NE 3 AVE	WB	N	DEERFIELD BEACH	STATE	LARGE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	4123	SAMPLE RD	MILITARY TR	WB	F	DEERFIELD BEACH	STATE	LARGE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	4135	NE 1 ST	NE 21 AVE	EB	F	DEERFIELD BEACH	LOCAL	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING PROCUREMENT	4800	HILLSBORO BLVD	POWERLINE RD	WB	F	DEERFIELD BEACH	STATE	MEDIUM	YES	YES	PENDING PROCUREMENT	Jun-13	Sep-13	TBD
PENDING DESIGN UPDATE	4850	SAMPLE RD	DIXIE HWY	WB	F	DEERFIELD BEACH	STATE	MEDIUM BUILT-IN-PLACE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	4853	SAMPLE RD	POWERLINE RD	WB	F	DEERFIELD BEACH	STATE	LARGE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD
PENDING DESIGN UPDATE	5390	POWERLINE RD	SAMPLE RD	SB	N	DEERFIELD BEACH	STATE	LARGE	YES	YES	PENDING DESIGN COMPLETION	Oct-13	Oct-14	TBD

CITY OF DEERFIELD BEACH SHELTER PROGRAM STOPS STATUS AS OF 4/30/2013

STATUS	BUS STOP ID#	MAIN STREET	CROSS STREET	DIRECTION	LOCATION	MUNICIPALITY	ROW	SHELTER TYPE	TRASH CAN	BIKE RACK	SHELTER INSTALLION	ESTIMATED CONSTRUCTION START DATE	ESTIMATED COMPLETION DATE	ACTUAL COMPLETION DATE
--------	--------------	-------------	--------------	-----------	----------	--------------	-----	--------------	-----------	-----------	--------------------	-----------------------------------	---------------------------	------------------------

CITY OF DEERFIELD BEACH SHELTER PROGRAM STOPS STATUS AS OF 4/30/2013

STATUS	BUS STOP ID#	MAIN_STREET	CROSS_STREET	DIRECTION	LOCATION	MUNICIPALITY	ROW	SHELTER TYPE	TRASH CAN	BIKE RACK	SHELTER INSTALLION	ESTIMATED CONSTRUCTION START DATE	ESTIMATED COMPLETION DATE	ACTUAL COMPLETION DATE
PENDING PROCUREMENT	832	US1	SE 10 STREET	SB	N	DEERFIELD BEACH	STATE	MEDIUM	YES	YES	PENDING PROCUREMENT	Jun-13	Sep-13	TBD